AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE Page

1 of 2
2. AMENDMENT/MODIFICATION NO.|3. EFFECTIVE DATE |4. REQUISITION/PURCHASE REQ. NO. |5. PROJECT NO. (If applicable)
0001 05/14/2004
6. ISSUED BY CODE | 00091 7. ADMINISTERED BY (If other than ltem 6) ~ CODE|
DOT/Maritime Administration, MAR-380
400 Seventh Street, SW., Room 7310
Washington, DC 20590
8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
Bill Humphries
9B. DATED (SEE ITEM 11)
ICRC
4300 B Street, Suite 210 ) 10A. MODIFICATION OF CONTRACT/ORDER
NO. DTMA1D03009 / TO-303
Anchorage, AK 99503 (x) | 10B- DATED  (SEE ITEM 13)
CODE_* [EACILITY CODE 03/22/2004

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers I:I is extended, I:I is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
-69-1750-1-04-PA- -180000 - PAAOO1 - -2623- - - - - -

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE| A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN
] THE CONTRACT ORDER NO. IN ITEM 10A.

D B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

[]
~ D. OTHER (Specify type of modification and authority)
FAR 52.243-3 Changes - Time and Materials or Labor Hours
E. IMPORTANT: Contractor is not, I:I is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

As reviewed and approved by the POA Contract Review Board on 5/6/04, Modification 0001 to Task Order 303 is hereby issued to incorproate the following
changes:

1. As a result of excusable delays, the Government is granting an extension of the period of performance from September 30, 2004 through November 30,
2004. All milestones/deliverables shall be completed in accordance with the schedule shown on the Port of Anchorage Contract Management System. This
extension is granted at no additional costs to the Government.

The celing for this Task Order remains $918,350.21. All other terms and conditions remain unchanged.

Except as provided herein, all terms and conditions of the document referenced in ltem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Tracey L. Ford
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED [16B. United States of America £z 16C. DATE SIGNED
s Y e
BY 2 05/14/2004
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION Prescribed by GSA FAR (48 CFR)

UNUSABLE 53.243
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Line Item
Summary

Document Number

TO-303/0001

Marine Terminal Redevelopment Eng. Req. 2 of

Title Page

2

Total Funding:

$918,350.21

Redevelopment Engineering Requirements

(12/15/2003 to 11/30/2004)

Change in Delivery Date, Performance Period

All work shall be completed in accordance with the attached Statement of Work. The Contractor's cost proposal submitted
electronically via the Port of Anchorage website is hereby incorporated as part of this Task Order.

Previous Total: $918,350.21
Modification Total: $0.00

Grand Total: $918,350.21
(Includes Discounts)

FYs Fund Budget Org Sub Object Class Sub Program CostOrg Sub Proj/Job No. Sub Reporting Category
Division Closed FYs Cancelled Fund
Line Item Delivery Date Unit of
Number  pescription (Start date to End date) Quantity Issue Unit Price Total Cost
0001 Task Order 303 Marine Terminal 11/30/2004 0.00 NTE $0.00 $0.00




